	Alberta E9-1-1 Advisory Association
	


Alberta Wireless E9-1-1 Trial Team
Minutes of Meeting #98-02
Date: December 16th, 1998, Conference Call from 2:00 to 4:00 pm (Eastern)

Attendance:

	Henry
	Patram
	Calgary Fire
	PSAP
	Present – Yes 

	Chris
	Kellett
	Edmonton Police
	PSAP
	Present – Yes

	Richard 
	Bzdega
	TELUS
	Alberta 9-1-1
	Present – Yes

	Rick
	Defleming
	TELUS
	Technical Lead
	Present – Yes

	Scott
	McArthur
	TELUS Mobility
	Wireless Carrier Rep.
	Present – Yes

	Joel
	Thorpe
	Rogers Cantel
	Wireless Carrier Rep.
	Present – Yes

	T.W.
	Wan
	Rogers Cantel
	Technical Assistance
	Present – Yes

	Dennis
	Beland
	Microcell
	Wireless Carrier Rep.
	Present – Yes

	Sylvain
	Lapointe
	Microcell
	Technical Lead
	Present – Yes

	Parke
	Davis
	Clearnet
	Wireless Carrier Rep.
	Present – Yes

	Rubens
	Rahim
	Clearnet
	Technical Assistance
	Present – Yes


Next Meeting: Face to Face in Calgary on Friday, February 12th. Host: Henry Patram (time/location to follow).

	98-02.01
	Review and Approve November 18th Meeting Minutes 

98Dec16

Draft minutes were circulated 98Nov27, one minor change to 98-01.02 was suggested. Change made, Minutes approved as amended.
	  

 

CLOSED

	98-02.02
	Trial Goals and Objectives 

December 16th, 98 – Review and approve ‘Draft’ Goals and Considerations document. The target dates for the Goals (put in for discussion purposes) were reviewed and amended to Q2 and Q3. No other changes suggested, approved for circulation.
	  

 

CLOSED

	98-02.03
	Relationship Between the Trial Team and the ‘Wireless E9-1-1 Working Group’ 

December 16th, 98 – Review results of November 24th Working Group meeting. Agreed that the role of the Working Group had been verbally re-affirmed and would be strengthened by the follow-up actions of the co-chairs. Requests by Vendors and other Working Group members were discussed, specifically in relation to when and how to involve them. The letters from item 98-02.4 (below) will formally involve Vendors. It was agreed that once substantive progress has been made, we will formally invite other interested Working Group members to listen in on the proceedings. In the meantime, Chris Kellett agreed to ensure the timely distribution of all materials related to the Trial work.
	  

 

 

  

PENDING

	98-02.04
	Process for Involving Specific Vendors (i.e. CML, XYPoint, etc.) 

(TABLE – Henry Patram will have letters circulated by January 4th, 99.)
	  

PENDING

	98-02.05
	Microcell and TELUS Mobility Proposals – determine process for review (amended). Clearnet also circulated a proposal just prior to the conference call. 

98Dec16

A preliminary review of each of the proposals was conducted, with a focus on objectives, clarification questions, and concerns. The following summarizes each of the proposals:

Microcell – Objective: to move quickly to Goal one, they are proposing the use of conventional FG’C’ dedicated T1’s to the Tandems. ESRD (7+1) using the Nova Scotia format for numbering [see 98-02.06(a) action item]. Work with PSAP’s regarding what is displayed. Also offered to draft a Memorandum of Understanding. Concerns: possible stranded investment, maybe not, business decision, possible re-use with hybrid NCAS solution for Goal two; Is there a need to connect to both Tandems, depends on the Trial area [see 98-02.06(b) action item]. 

TELUS Mobility (Proposal #1) – Objective: easy to implement solution, with low risk of stranded investment. FG’D’, 10 digit ESRD, utilizes existing interconnection. Concerns: current 911 platform does not support it end to end; Does it meet currently proposed TIA standards (i.e. can it be migrated to Goal two)?; Not fully supported by all the WSP’s.

TELUS Mobility (Proposal #2) – Objective: easy to implement solution, with low risk of stranded investment. ISUP (CCS7), 20 digit ESRD & Callback, utilizes existing interconnection. WSP’s like this solution. Concerns: current 911 platform does not 

support it end to end; PSAP’s position paper on the CAS solution to be circulated for review again – major concerns.

Clearnet – Objective: to propose a hybrid solution. ISDN-PRI using protocol converter to deliver ESRD only, interconnection to ILEC can be FG’C’, FG’D’, or CCS7 (doesn’t matter). Concerns: stranded investment for Goal two?; Expense to provision for wide area coverage; Traffic loading, and directing of calls to the correct PSAP’s.

Future TELUS Provincial 911 Proposal – expected to be available by late January. TELUS believes it will provide substantial assistance for the Alberta Trial Team to move towards both goals.

Concluded with agreement that these proposals, the pending ILEC proposal, and any others can be fully considered at a face to face meeting. Scheduling of the meeting will be determinant on the timing of the release of the TELUS proposal.
	  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

PENDING

	98-02.06 

 
	NEW BUSINESS (arising from 98-02.05) 

a. Joel Thorpe will follow-up with the Nova Scotia Trial participants to determine what method was used for ESRD numbering, and how it works. 

b. All WSP’s are to review the proposed Trial Area (Calgary, MD of Foothills, and MD of Rockyview) and provide concurrence or an alternative proposal. 
	


