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Alberta Wireless E9-1-1 Trial Team

Minutes of Meeting #99-10 (draft)

 

 

Date:
August 12th, 1999 Conference Call (12:00 to 2:00pm). Host – Parke Davis



Attendance:

	Henry
	Patram
	Calgary Fire
	PSAP
	Present – Yes

	Sylvain
	Mayer
	Calgary Fire
	Technical Support
	Present – Yes

	Chris
	Kellett
	Edmonton Police
	PSAP
	Present – Yes

	Richard  
	Bzdega
	TELUS (TCI)
	Alberta 9-1-1
	Present – Yes

	Rick
	Defleming
	TELUS (TCI)
	Technical Support
	Present – Yes

	Bob
	Murphy
	TELUS (TCI)
	Technical Support
	Present – No

	Rob
	Sired
	TELUS (TCI)
	Technical Support
	Present – No

	Scott
	McArthur
	TELUS Mobility
	Wireless Carrier Rep.
	Present – No

	Doug
	McKeen
	TELUS Mobility
	Wireless Carrier Rep.
	Present – Yes

	Jim
	Yee
	TELUS Mobility
	Technical Support
	Present – Yes

	Joel
	Thorpe
	Rogers Cantel
	Wireless Carrier Rep.
	Present – No

	Jeff
	McDonald
	Rogers Cantel
	Wireless Carrier Rep.
	Present – Yes

	James C.
	Taylor
	Rogers Cantel
	Technical Support
	Present – No

	Dennis
	Beland
	Microcell
	Wireless Carrier Rep.
	Present – Yes

	Sylvain
	Lapointe
	Microcell
	Technical Support
	Present – No

	Parke
	Davis
	Clearnet
	Wireless Carrier Rep.
	Present – Yes

	Wes
	Semeniuk
	Clearnet
	Technical Support
	Present – No


 

 

Next Meeting: Conference Call, if required.

 

 

	99-10.01
	Review and approve July 27th, 1999 Meeting Minutes
 
	TABLED

	99-10.02
	Microcell Proposal (TABLED – indefinitely)
 
	CLOSED
 

	99-10.03
	TELUS Mobility Proposals x 2 (TABLED – indefinitely)
 
	CLOSED
 

	99-10.04
	Clearnet Proposals x 2 (TABLED – indefinitely)
 
	CLOSED
 

	99-10.05

 
	TELUS E9-1-1 Proposal (Follow-up moved to agenda items 99-09.07 to 99-09.12)
 
	Reference the Noted Items

 

	99-10.06

 
	Future Involvement of Vendors: CML, XYPoint, & SCC (TABLED – indefinitely)
 
	CLOSED
 

	99-10.07

 
	Memorandum of Understanding (Follow-up from 99-09.07)

Dennis Beland reviewed version 5, which was distributed on July 28th.  The following items were reviewed:

         Determine start and end dates for the Trial (agreed it would start on the Trial Plan action step 1 date – still to be determined; and will end on January 31st, 2000);

         Section 11, minor wording change (done);
         Section 12, Doug McKeen noted that there is a major issue in relation to unclear limitations of liability.  Dennis to discuss off-line with Telus Mobility lawyer Lynn Friedrick to determine what wording would be acceptable;
         Section 15, question regarding form of notification to the CRTC re: the Trial;  Richard advised Telus regulatory will send a letter;
         Rogers Cantel signature change.
Dennis agreed to distribute the updated version shortly after the meeting. Everyone asked to conclude legal approval process by August 17th.  
 
	PENDING

	 

 

 
	 
	 

	99-10.08
	Schedule ‘A’ –  Trial Area (Follow-up from 99-09.08)
Electronic Word97 version of map, and written boundaries were approved.  Document ready for the MOU.

 
	CLOSED

	99-10.09

 
	Schedule ‘B’ – Trial Architecture

Document ready for the MOU.

 
	CLOSED

	99-10.10
	Schedule ‘C’ – Trial Data Record Format & Presentation 

Document ready for the MOU.

 
	CLOSED

	99-10.11
	Schedule ‘D’ –  Trial Plan (Follow-up from 99-09.11)

Version 3 of the document was reviewed.  A wording change to the titled stages was requested, since it was confusing between the Plan and the MOU.  It was noted that the tentative dates in the Plan were possibly in jeopardy, due to the MOU not being finalized yet.  It was agreed to update and re-distribute the Plan by August 16th.  

 
	PENDING

	99-10.12
	Schedule ‘E’ – Preliminary List of Assessment Factors for the Trial Report (Follow-up from 99-09.12)
The latest version was reviewed.  Considerable wording changes and amalgamation of factors were discussed and agreed to.  Parke will re-distribute the document by August 6th.  Approved with changes, and ready for the MOU.

 
	CLOSED

	99-10.13
	Involvement of Working Group Participants (TABLED for the time being)
 
	CLOSED

 

	99-10.14

 
	Uninitiated/Unsubscribed (& roaming) CBN Display (Follow-up from 99-09.10).

No new information since the last meeting.  However, it was agreed that during the execution of the Trial we would determine how often this occurs and consider further steps to deal with the issue.

 
	PENDING

	99-10.15

 
	NEW BUSINESS (None)

 
	 


