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Alberta Wireless E9-1-1 Trial Team

Agenda for SPECIAL Meeting #99-11 (draft)

 

 

Date:
Sept. 21, 1999, Conference Call from 1:00 – 2:00 pm (Edmonton time; Eastern–3:00 pm)
 

Attendance:

	Henry
	Patram
	Calgary Fire
	PSAP
	Present – Yes

	Chris
	Kellett
	Edmonton Police
	PSAP
	Present – Yes

	Richard  
	Bzdega
	TELUS (TCI)
	Alberta 9-1-1
	Present – Yes

	Doug
	McKeen
	TELUS Mobility
	Wireless Carrier Rep.
	Present – Yes

	Joel
	Thorpe
	Rogers Cantel
	Wireless Carrier Rep.
	Present – Yes

	Jeff
	McDonald
	Rogers Cantel
	Wireless Carrier Rep.
	Present – No

	Dennis
	Beland
	Microcell
	Wireless Carrier Rep.
	Present – Yes

	Sylvain
	Lapointe
	Microcell
	Wireless Carrier Rep.
	Present – No

	Parke
	Davis
	Clearnet
	Wireless Carrier Rep.
	Present – Yes


 

Next Meeting:
To be determined.

 

 

	99-11.01
	Each participants position in terms of signing off on the FINAL version (as circulated with the Sept. 20 email) of the MOU.

Chris Kellett noted that Dennis Beland has been hard at work trying to come up with suitable wording for ‘Section 12 – Legal Liability’ of the MOU. This task resulted in 2 more versions of the MOU being circulated to participant lead representatives for legal review, and has taken much longer than desired.  Furthermore, despite best efforts, it would appear we have reached a deadlock. Doug McKeen suggested a change that may assist with alleviating the apparent impasse. It was agreed to make the change and attempt final resolution. This is to be accomplished ASAP.

 

Logistics of handling the distribution and signing of the MOU were discussed and agreed to.  Chris Kellett will be responsible for this task.

 
	PENDING

	99-11.02
	Ability to meet a Trial Plan start date of Sept 30th.

It was noted this date was difficult, however we would strive to meet it.  It was agreed that once the MOU was finalized, then the Trial Plan would be completed & distributed for final review and inclusion.  It was reiterated that the Plan dates were targets, and not written in stone. However, each WSP was asked to confirm the individual dates as they apply to their companies.  Schedule ‘A’ – Trial Plan to be distributed with final MOU.

 
	PENDING

	99-11.03
	NEW BUSINESS (None)
	ALL


