	Alberta E9-1-1 Advisory Association
	


Alberta Wireless E9-1-1 Trial Team
Minutes of Meeting #98-01

Date: November 18th, 1998, Conference Call from 2:00 to 4:00 pm (Eastern)
{Host: Richard Bzdega, Dial in (403)216-0900, Pass 7534#}

Attendance:
	Henry
	Patram
	Calgary Fire
	PSAP
	Present – Yes

	Chris
	Kellett
	Edmonton Police
	PSAP
	Present – Yes

	Richard 
	Bzdega
	TELUS
	Alberta 9-1-1
	Present – Yes

	Rick
	Defleming
	TELUS
	Technical Lead
	Present – Yes

	Scott
	McArthur
	TELUS Mobility
	Wireless Carrier Rep.
	Present – Yes

	Joel
	Thorpe
	Rogers Cantel
	Wireless Carrier Rep.
	Present – Yes

	Dennis
	Beland
	Microcell
	Wireless Carrier Rep.
	Present – Yes

	Parke
	Davis
	Clearnet
	Wireless Carrier Rep.
	Present – Yes


Next Meeting: Wednesday, December 16th, 1998 from 2:00 to 4:00 pm (Eastern Time). Host: TBD

	98-01.01
	Trial Goals and Objectives 

98Nov18

Lengthy and productive discussion resulted in two Goals for the Trial, and a number of important Considerations. Chris Kellett to document and circulate same for approval by 98Nov27.
	  

 

 

 

Kellett

	98-01.02
	Relationship Between this Trial Team and the ‘Wireless E9-1-1 Working Group’ 

98Nov18

Discussion centered around the following questions: 

· Is the Trial Team a sub-group to the ‘Wireless E9-1-1 Working Group’? No, separate Trial Team only. 
· Should other Provinces be invited to participate directly? Not for the moment, this is an Alberta Trial, and we will be able to move forward much more quickly as a smaller group. One of the important tasks for the Trial Team is the direct sharing of information with all the ‘Wireless E9-1-1 Working Group’ participants. In addition, one of the key ‘Considerations’ is the portability of the Alberta solution to the other Provincial 9-1-1 platforms (as much as this is possible). 
· Is the work being proposed in this Trial going to call in to question the need for the main Group to continue? No, however, it was felt this question would be addressed as part of the meeting in Halifax on 98Nov24. 
	  

 

 

 

 

 

 

PENDING

	98-01.03
	Applicability of MT&T Memorandum of Understanding (MOU) to Alberta Trial (circulated with email agenda) 

98Nov18

Agreed that it was too early in the process to consider a MOU. Furthermore, the Goals of this Trial, and the participation of all four WSP’s means that a completely different type of MOU will be required for the Alberta Trial.
	  

 

 

CLOSED

	98-01.04
	Process for Involving Specific Vendors (i.e. CML, XYPoint, etc.) 

98Nov18

Agreed that this will occur some time early in the new year, once the group has worked through the preliminary stages. Henry Patram agreed to draft a letter to both CML and XYPoint advising them of our intentions. He will circulate them for review and approval by 98Nov27.
	  

 

 

Patram


	98-01.05
	Schedule and Type (i.e. conference call, face to face) of Future Meetings 

98Nov18

Agreed that Conference Calls would continue until the point where specific solution(s) presentations from Vendors, required the Trial Team to have a face to face meeting.

In order to move forward, both Dennis Beland from Microcell, and Scott McArthur from TELUS Mobility agreed to put forward specific network design proposals for consideration by the Trial Team participants. These non-binding proposals will be circulated for review, by 98Dec04. Full discussion will occur during our next scheduled conference call on 98Dec16.
	  

 

 

 

 

Beland and McArthur


